
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0017

04/02/2015

Contract Location: Time Allowed:

 GULFSTREAM RD (CR 9) AT ROBERT B. MILLER RD 

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

06/21/2013

06/26/2013

08/07/2013

08/15/2013

11/20/2013

00/00/0000

00/00/0000

747 Days

08/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 05   

Elapsed Calender Days:

Percent Time: 79.52

594 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,959,143.28

$3,675,407.29

$546,931.61

86.19%

Counties:

Chatham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008276      $3,959,143.28 $3,675,407.29 $546,931.61 86.19% $10,570.27

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0017

04/02/2015

Project Number: 0008276      GULFSTREAM RD (CR 9) - WIDENING & RCNS

 

CSMLP-0008-00(276)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,729,769.30 $2,721,313.09 $8,456.21

Non-Participating $682,442.37 $680,328.31 $2,114.06

Total Earnings $3,412,211.67 $3,401,641.40 $10,570.27

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,412,211.67 $3,401,641.40 $10,570.27

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,412,211.67 $3,401,641.40

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $10,570.27

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0017

04/02/2015

Project Number 0008276      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0022 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  2,502.000 5,370.940

 81.000 .000

 

 

5,370.940 $.00 $435,046.14

0035 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  2,559.000 5,406.310

L & H LIME 90.000 .000

 

 

5,406.310 $.00 $486,567.90

0045 413-1000     BITUM TACK COAT GL  3,155.000 9,351.000

 3.120 .000

 

 

9,351.000 $.00 $29,175.12

0050 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  147.000 754.889

 32.000 .000

 

 

754.889 $.00 $24,156.45

0051 441-0104     CONC SIDEWALK, 4 IN SY  94.000 102.666

 68.250 .000

 

 

102.666 $.00 $7,006.95

0054 441-0748     CONCRETE MEDIAN, 6 IN SY  672.000 679.993

 37.200 .000

 

 

679.993 $.00 $25,295.74

0055 439-0022     PLAIN PC CONC PVMT, CL 3 CONC, 10 INCH THKSY  900.000 968.222

 130.000 .000

 

 

968.222 $.00 $125,868.86

0063 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  23.000 30.000

 30.250 .000

 

 

30.000 $.00 $907.50



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0017

04/02/2015

Project Number 0008276      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0066 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  6.000 32.849

 210.000 .000

 

 

32.849 $.00 $6,898.29

Category Amount: $0.00 $1,140,922.95

Category Number: 0020 DRAINAGE

0075 500-3200     CLASS B CONCRETE CY  9.000 11.625

 395.000 .000

 

 

11.625 $.00 $4,591.88

0085 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  373.000 634.125

 62.000 .000

 

 

634.125 $.00 $39,315.75

0090 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  89.000 112.000

 86.000 .000

 

 

112.000 $.00 $9,632.00

0100 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  86.000 96.000

 116.000 .000

 

 

96.000 $.00 $11,136.00

0110 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  137.000 152.000

 47.000 .000

 

 

152.000 $.00 $7,144.00

0115 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  2.000 5.000

 625.000 .000

 

 

5.000 $.00 $3,125.00

0120 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  2.000 3.000

 745.000 .000

 

 

3.000 $.00 $2,235.00



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0017

04/02/2015

Project Number 0008276      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0122 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  3.000 4.000

 1060.000 .000

 

 

4.000 $.00 $4,240.00

Category Amount: $0.00 $81,419.63

Category Number: 0030 EROSION CONTROL

0255 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 3.000

 165.000 -2.000

 

 

1.000 $-330.00 $165.00

0260 167-1500     WATER QUALITY INSPECTIONS MO  24.000 13.000

 655.000 3.000

 

 

16.000 $1,965.00 $10,480.00

0290 700-8000     FERTILIZER MIXED GRADE TN  7.000 3.725

 577.500 .100

 

 

3.825 $57.75 $2,208.94

Category Amount: $1,692.75 $12,853.94

Category Number: 0040 SIGNING AND MARKING

0300 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  195.000 194.400

 13.650 45.000

 

 

239.400 $614.25 $3,267.81

0315 636-2070     GALV STEEL POSTS, TP 7 LF  931.000 931.000

 5.250 145.000

 

 

1,076.000 $761.25 $5,649.00

0321 636-2090     GALV STEEL POSTS, TP 9 LF  193.000 193.000

 6.300 .000

 

 

193.000 $.00 $1,215.90

0325 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  31.000 11.000

 78.750 24.000

 

 

35.000 $1,890.00 $2,756.25



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0017

04/02/2015

Project Number 0008276      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING AND MARKING

0345 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  15,370.000 17,900.000

 0.370 .000

 

 

17,900.000 $.00 $6,623.00

0350 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  10,580.000 17,554.000

 0.370 .000

 

 

17,554.000 $.00 $6,494.98

0360 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  1,725.000 1,963.119

 2.630 .000

 

 

1,963.119 $.00 $5,163.00

0365 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 435.000 926.000

 0.260 .000

 

 

926.000 $.00 $240.76

0369 653-3502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLF 3,090.000 3,674.000

 0.260 .000

 

 

3,674.000 $.00 $955.24

0380 654-1001     RAISED PVMT MARKERS TP 1 EA  154.000 432.000

 5.250 .000

 

 

432.000 $.00 $2,268.00

0385 654-1003     RAISED PVMT MARKERS TP 3 EA  62.000 75.000

 5.250 .000

 

 

75.000 $.00 $393.75

Category Amount: $3,265.50 $35,027.69

Category Number: 0050 TRAFFIC SIGNAL

0408 441-0108     CONC SIDEWALK, 8 IN SY  30.000 35.000

 78.750 .000

 

 

35.000 $.00 $2,756.25

Category Amount: $0.00 $2,756.25



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0017

04/02/2015

Project Number 0008276      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 LANDSCAPING

0485 700-9300     SOD SY  143.000 .000

 10.500 218.400

 

 

218.400 $2,293.20 $2,293.20

0495 702-9025     LANDSCAPE MULCH SY  1,135.000 .000

 4.310 269.740

 

 

269.740 $1,162.58 $1,162.58

0500 702-0715     OXYDENDRUM ARBOREUM - EA  3.000 .000

 367.500 3.000

SOURWOOD, 2.5 IN CAL

 

3.000 $1,102.50 $1,102.50

0505 702-0470     ILEX VOMITORIA NANA - EA  218.000 .000

 8.930 118.000

NANA, 1 GAL

 

118.000 $1,053.74 $1,053.74

Category Amount: $5,612.02 $5,612.02

Project Total Amount: $10,570.27 $3,412,211.67


